

In the interest of early and wide dissemination of Earth Resources Survey Program information and without liability for any use made thereof."

E7.4-10737
CR - 139627

Investigation Title:

Utilization of Skylab (EREP) System for Appraising Changes in Continental Migratory Bird Habitat.

EREP Investigation No.

486

Period Covered:

August 1974

NASA Contract No.

T-4114B

Principal Investigations Management Office:

Lyndon B. Johnson Space Center
Houston, Texas 77058

Technical Monitor Name:

Mr. R. E. Joosten

Principal Investigator and sponsoring institution name:

Dr. David S. Gilmer
Northern Prairie Wildlife Research Center
U. S. Fish and Wildlife Service
Jamestown, North Dakota 58401

Type of Report:

Monthly Progress

Overall Status:

The investigation has exhausted its Fiscal Year-74 funds (\$50,000) and funding anticipated for Fiscal Year-75 has not been received. No additional work on the investigation can be undertaken until the balance of the funding is provided.

Recommendations for Action:

Budgeted funding for FY-75 is urgently requested. In addition, we anticipate delivery of S-192 CCT's on or before 1 October 1974. If this delivery date cannot be met, our program planning will be facilitated if we are advised of the revised delivery date as soon as possible.

Expected Accomplishments During the Reporting Period:

It will not be possible to resume work on this investigation until FY-75 funds become available.

(E74-10737) UTILIZATION OF SKYLAB (EREP)
SYSTEM FOR APPRAISING CHANGES IN
CONTINENTAL MIGRATORY BIRD HABITAT
Monthly (Northern Prairie Wildlife
Research Center) 3 p HC \$4.00 CSCL 06C

N74-32766

Unclas

G3/13 00737

Significant Results:

None to report.

Summary Outlook:

A major effort of this investigation cannot be undertaken until S-192 CCT's are received.

Travel Summary and Outlook:

No travel is contemplated during this next reporting period.

MONTHLY
CONTRACTOR FINANCIAL MANAGEMENT REPORT

Contract Number: T-4114B

Contractor: Northern Prairie Wildlife Research Center
P.O. Box 1747
Jamestown, North Dakota 58401

Subcontractor: Environmental Research Institute of Michigan
P.O. Box 618
Ann Arbor, Michigan 48107

Total Estimated Cost: \$84,629.00

Task Description: Utilization of SKYLAB (EREP) System for
Appraising Changes in Continental Migratory
Bird Habitat
(Investigation Number 486)

Prepared by: David S. Gilmer DATE: September 1, 1974

	MOST RECENT ^{1/} MONTH August 1974	CUMULATIVE TO DATE	ESTIMATED TOTAL
Hours:			
Investigator	800	1810	2090
Other	1390	2460	1770
Total	2190	4180	3860
Costs:			
Labor	10,200	40,800	44,064
Material	100	800	1,143
Data Processing	200	2,200	5,809
Travel	1,500	1,800	5,128
Equipment Rental	--	--	--
Equipment Purchase	--	--	--
All Other	2,700	4,400	28,485
Total	14,700	50,000	84,629

^{1/} Includes consolidation of funds expended by NPWRC since July 1973.